Move Louisville Projects Update: the chart below describes each project in the 20-year Move
Louisville transportation plan, which was revealed in April 2016 and is administered by Louisville
Forward’s Office of Advanced Planning and Sustainability as well as Public Works. The chart also

provides an update on the progress of each project as of December 2021.

Project

What is it?

What are the

benefits?

Status

A. East/West Transit

Corridors

e Cross-town transit
route connecting Dixie
Highway to Westport
Road

e Two major routes are
proposed, one just
inside the Watterson
Expressway and one
just inside the Snyder
Freeway.

e Enhanced cross-
town transit routes
to better connect
residents to jobs

Routes were evaluated

as part of TARC'’s
Comprehensive
Operations Analysis
which was completed
in early 2021. The
future of these routes
will be analyzed further
in TARC’s Long Range
Plan, which began in
Fall 2021.

B. Transforming Dixie
Highway Bus Rapid
Transit (BRT)

e Improvements to Dixie
Highway including a
Bus Rapid Transit line,
sidewalk
enhancements,
landscaping and traffic
signal upgrades

e Creation of a safer,
more efficient and
economically
successful
multimodal
corridor

Construction complete.
The new BRT line
began operations in
early 2020.

C. Broadway Complete
Street Bus Rapid Transit
(BRT)

e Complete street
retrofit of Broadway
from Shawnee Park to
Baxter Avenue to
accommodate
Premium Transit
Service along with
bicycle and pedestrian
safety and mobility
improvements.

e Increased transit
frequency,
reliability and
efficiency

e Transit user
experience
improvements

e Enhanced bicycle
and pedestrian
infrastructure to
improve safety,
mobility and access
to high capacity
transit services

Broadway All the Way
(Broadway Master
Plan) is currently
underway. The
consulting firm has
developed preliminary
concepts that are being
vetted through
community
engagement. Project
should be finalized in
Spring 2022.
broadwayalltheway.org



http://www.broadwayalltheway.org/

D. Preston Corridor
Premium Transit

Introduction of Bus
Rapid Transit (BRT) or
Premium Transit,
pedestrian and
streetscape
enhancements.

e Provide enhanced
transit service and
better connect
residents to jobs.

A master planning
process for Preston
Highway, that will
include analysis for
premium transit, began
in Fall 2021 and will be
ongoing through Fall
2022.

E. Oxmoor Farms
Bridges & Access

e Transportation

infrastructure,
including new bridges
and roads.

e Unlock this ideally
situated
undeveloped parcel
of land with the
addition of
transportation
infrastructure

e Ease congestion in
the area and
provide new
connectivity points.

Discussion initiated
with Kentucky
Transportation
Cabinet.

Substantial
appropriations from
the state is required.

F. Urton Lane Corridor
Improvements

Extending Urton Lane
from Middletown to
Taylorsville Road.

e Provide a local
thoroughfare
expediting the
movement of goods
and services and
facilitating shorter
and more efficient
commutes.

Portions of the corridor
are under construction,
including the bridge
over the railroad tracks
close to the I-265 and
Taylorsville Rd.
connection.

G. East Louisville
Connectivity

Holistic transportation
approach to the
Parklands including
strategically improving
existing rights of way
and building a limited
number of new
connector roads.

e Accommodate new
development and
all modes of travel
where appropriate.

Mobility, access, and
the street network are
included in the South
Floyds Fork Vision area
plan that was adopted
in August 2020.

H. West Louisville
Connectivity

Conversion of one-way
streets to two-way
streets and improved
maintenance of the
street, bicycle and
pedestrian networks.

e Support
reinvestment,
particularly private
development,
throughout West
Louisville.

18t Street, on the
north and south sides
of Broadway has been
realigned.

Metro Council
allocated funding in
FY21 for two-way
conversion of West
Louisville streets,
including Chestnut
St/River Park Dr,



https://louisvilleky.gov/advanced-planning-and-sustainability/document/south-floyds-fork-vision
https://louisvilleky.gov/advanced-planning-and-sustainability/document/south-floyds-fork-vision

Muhammad Ali Blvd,
Portland Ave, and Bank
St.

Liberty St. to be
extended from 9% to
13 St.

I. Downtown/Edge
Neighborhood Two-
Way Streets

e Conversion of
Louisville’s downtown
street network from
one-way to two-way.

e Increase the
livability of the
affected
neighborhoods for
both residents and
visitors.

3™ Street from Liberty
to Broadway and from
Market to Main has
been converted to 2
way. An urban core
analysis for safety
improvements has
been completed. 7t
Street, 8™ Street, and
Jefferson Street (east
of |-65) are slated for
conversion in early
2022. Muhammad Ali
(east of Jackson),
Chestnut (east of
Jackson), Shelby St
(Main to Broadway),
Campbell St (Main to
Chestnut) are planned
to be converted in the
near future.

J. River Road Complete
Street/Extension

e Extension of River
Road westward from
its current end at 7th
Street

e Provide
connections
between east
Louisville,
downtown, the
Portland/Russell
neighborhoods, and
the future
Waterfront Park
Phase IV

e Improvements to
the existing portion
of River Road from
3™ Street to 7
Street to make the
road safer and
more attractive for
all modes of travel.

Preliminary design
phase of River Road
Extension is complete,
final design has been
initiated. Construction
to begin in 2023.

Complete street
retrofit of River Road
from 3™ Street to 7"
Street is currently in
final design.
Construction should
begin in 2022. Funding
provided through KYTC
TAP.




K. Reimagine Ninth
Street

e Reimagining the Ninth
Street corridor as a
true urban boulevard

e Enhance
connectivity
between
downtown and
surrounding
neighborhoods

e Supports Choice
Neighborhood
project

e Pedestrian
connectivity
improvements

Re-imagine 9'" Street
Master Plan completed
in early 2018. Seeking
federal funding for
implementation.

L. Main Street/Story
Avenue Intersection
Redesign

e Reconstruct the
intersection at Story
Avenue, Main Street
and Baxter Avenue

e The eastern end of
Main Street is oddly
designed, difficult
to understand and
unsafe for
pedestrians.

e Safety
improvements and
support of the two-
way operation of
downtown streets.

Final design has been
completed.
Construction expected
in 2022.

M. Improved Sidewalk
Connectivity

e Metro is committed to
increasing the
connectivity of
sidewalks by adding
150 miles of new
sidewalks along
corridors with high
pedestrian demand.

e There are currently
more than 2,000
miles of sidewalks
in Louisville Metro,
yet many areas in
the city do not have
sidewalks at all.

Approx. $900,000 was
allocated in the FY17
budget to fund new
sidewalks. An
additional $730,000
was allocated in FY18
and $816,000 was
allocated in FY19.
Approx. $2.7 million
was allocated in FY21
to fund new sidewalks.
$2 million was
allocated in FY22 for
sidewalk repairs.

N. Central Bicycle
Network

e Implementation of a
network of extensive,
yet inexpensive and
relatively easy to
implement bike
facilities - connected
to transit - in the
downtown and the
central neighborhoods

e Support the success
of LouVelo, the
city’s bike share
program.

e Launch Bikes for
Everyone program
making Bikeshare
more accessible to
all residents.

Bike share launched in
2017. Four additional
stations added to UofL
campus with three
more in Southern
Indiana in 2019. A
SNAP/EBT discount
rate is available plus
discount rates for



https://louisvilleky.gov/advanced-planning-and-sustainability/document/re-imagine-9th-street

e Implementing
residents desires to
get around the city
by bike

e Reduction of

vehicle miles
travelled, increase
of alternative
transportation
modes and
achievement of the
corresponding
health
improvements

students and
government
employees. New
contract was awarded
for bikeshare
operations in Fall 2021.
Dockless vehicle policy
drafted in 2018.
$500,000 allocated in
FY22 for scooter/bike
infrastructure.

0. Louisville Loop

e Approximately 50
miles of the Loop has
been completed.
Additional funding is
needed to design and
build approximately
65 more miles

e A shared-use path

system of more
than 100 miles that
will connect
residents and
visitors to parks,
jobs, transit,
schools and other
destinations.

A half-mile section of
Middletown-Eastwood
Trail (MET) from
Beckley Woods to
South Beckley Station
has been completed.
The MET section of the
Loop is now 2 miles
continuous from the
east edge of
Middletown to South
Beckley Station. Work
continues on the other
segments/projects in
active phases across
Louisville Metro,
including Prospect,
Eastwood, McNeely
Lake Park, Cooper
Chapel Road, Jefferson
Memorial Forest, Camp
Ground Road, and
Algonquin Parkway.

P. Lexington Road
Complete Street

e Reconfiguring
Lexington Road as a
multi-modal street

e Address safety

issues to improve
efficiency and
enhances future
redevelopment
opportunities.

Safety enhancements
have been completed
from Payne Street to
Frankfort
Ave/Shelbyville Rd.
Final section from
Payne Street to Liberty
Street/Baxter Ave
slated for
improvements in 2022.




